# Harborview Student Systems Inc

Proposal in response to RFP WUSD-RFP-27-014 — Student Information System

Willowmere Unified School District

**Section 2 — Implementation and Support**

## 1. Implementation and Data Migration

Harborview will cut over during the summer: data conversion and configuration run from March through June, the new system goes live on July 15, and the legacy system runs in parallel for three weeks so attendance, schedules and enrollment can be compared before the first day of school. No teacher or family changes systems during the school year.

Data migration starts with a field-level mapping of the legacy system that District staff approve. We perform three trial conversions covering seven years of historical grades, attendance, transcripts and special education records, and each trial is reconciled with the District by record counts and sampled student files before the final load.

## 2. Training and Change Management

Training is role-based: office staff, counselors, teachers and administrators receive hands-on sessions in June and August, supported by short videos and quick-reference guides. Each school names a site champion who receives an additional 12 hours of training and serves as first-line help through the first semester.

## 3. Support and Service Levels

Support is available 6 a.m. to 8 p.m. Pacific on school days by phone, chat and web, with priority 1 issues answered within 30 minutes. Harborview commits to 99.9 percent uptime, backed by service credits, and hosts the system in U.S. data centers with nightly backups and a four-hour recovery time objective.