COPPERLINE TRANSIT SOFTWARE INC

1180 Foundry Wharf Way, Suite 300, Portland, OR 97209

State vendor ID CT7L4R9W2KXM

SECTION 2 — IMPLEMENTATION AND SUPPORT

PROPOSAL

Submitted in response to RFP No. WUSD-RFP-27-021

Student Transportation Routing and Fleet Management

Submitted to

Willowmere Unified School District
Purchasing Department
410 Orchard Avenue, Willowmere, OR 97000
Attn: Dana Whitfield, Procurement Officer

Submitted by

Copperline Transit Software Inc
1180 Foundry Wharf Way, Suite 300, Portland, OR 97209
Point of contact: Marguerite Ellison-Park, Chief Executive Officer

October 30, 2026 · Valid for 180 days from the proposal due date

CONFIDENTIAL AND PROPRIETARY INFORMATION

Pages of this proposal marked "Confidential" contain trade secrets and proprietary information that the proposer asks the District to withhold from public disclosure under the state public records law. The proposer understands that the proposal becomes a public record once the District's award is final, except for the pages so marked, and that the District may disclose any part of this proposal not so marked.

1. Implementation Schedule and Route Conversion

Copperline will go live during the summer, before the first day of school. After award in December, SIS integration through OneRoster 1.2 is configured in January and February; the District's current routes, stops and student assignments are converted from its spreadsheets in March and April and reviewed by the routing coordinator route by route; and gateways and RFID readers are installed on all 88 buses in June, after the last day of school, with no more than 15 buses out of service at a time.

A full July dry run operates every route with drivers, RFID cards and the parent app in test mode, and the District approves the results before go-live on August 2, 2027, more than three weeks before the first day of school on August 25.

2. Training for Dispatchers, Drivers and Families

Dispatchers and the routing coordinator receive 24 hours of hands-on training in May and June. Every driver and bus aide completes a 90-minute in-cab session on the tablet, RFID scanning and the post-trip child check during the August in-service days. Copperline provides family launch materials — flyers, short videos and school newsletter text in all 9 app languages — and staffs two evening family help sessions at the District office.

3. Support, Service Levels and Uptime

Support is available from 5 a.m. to 7 p.m. Pacific on school days, covering morning and afternoon routes, by phone, chat and web, with priority 1 issues answered within 15 minutes. Copperline commits to 99.9 percent uptime during route hours, backed by service credits, and replaces failed bus hardware within two school days from spares kept in Oregon.