Monthly Status Report, October 2026

Contract

Contract W52P1J-22-C-0011, Army Logistics Data Analytics Support. Reporting period: October 1 to October 31, 2026 (option year 4). Submitted by Ostrander Analytics Group Inc to the Contracting Officer's Representative.

1. Work performed

Platform operations (line item 0001): the analytics platform ran at 99.7 percent availability; two patch releases were deployed on October 8 and October 22.

Data engineering support (line item 0002): the supply-chain data pipeline was extended to two new depot feeds, and the weekly readiness extract was rebuilt for the new schema.

Cybersecurity and RMF support (line item 0003): quarterly vulnerability scans completed with no high findings.

Program management (line item 0004): monthly program review held October 14.

2. Hours

Line item 0002 (labor-hour): 742 hours in October.

3. Deliverables

September monthly status report delivered October 9 and accepted.

Transition-out plan: in preparation; it will be delivered with the November report.

4. Risks and issues

No new risks this month. The depot feed integration is on schedule.

5. Staffing

One data engineer left the program on October 17. A replacement with the same labor category starts November 3. No change to key personnel.

6. Next month

Continue platform operations and data engineering support, complete the November patch release, and begin transition-out activities with the follow-on contractor.