Monthly Status Report, October 2026

Contract

Contract W52P1J-27-C-0023, Army Logistics Data Analytics Platform. Reporting period: October 23 (contract start) to October 31, 2026, base year. Submitted by Keystone Ridge Analytics LLC to the Contracting Officer's Representative.

1. Work performed

Transition-in (line item 0005): kickoff held October 23; the transition-in plan was delivered October 26; access requests submitted for all 14 staff; the inventory of the incumbent's open work orders is 40 percent complete.
Platform build (line item 0001): environment design started.
Data integration and engineering (line item 0002): source-system survey started.
Cybersecurity and RMF support (line item 0003): the system security plan outline was drafted.
Program management (line item 0004): integrated master schedule baselined.

2. Hours by labor category

Line item 0002 (labor-hour), October: Senior data engineer 64 hours; data engineer 120 hours; data analyst 48 hours; total 232 hours. Cumulative for the base year: 232 hours.
Line item 0003 (labor-hour), October: Cybersecurity lead 40 hours; RMF analyst 56 hours; total 96 hours. Cumulative for the base year: 96 hours.

3. Deliverables

Transition-in plan: delivered October 26, awaiting acceptance. Integrated master schedule: delivered October 30.

4. Risks and issues

Risk: the incumbent's transition-out plan has not been received, which could delay the hand-off of open work orders. Mitigation: we have asked the COR to request it from the incumbent, and are building the inventory from the work-order system directly in the meantime.

5. Staffing

All key personnel are on board: program manager, lead data architect and cybersecurity lead. 11 of 14 planned staff started; the remaining three start November 4.

6. Next month

Complete the open work-order inventory, finish access provisioning, hold the first joint session with the incumbent, and complete transition-in by December 22.